GRADUATION PROJECT MANAGEMENT PLAN

SportSphere

Integrated Sports Networking and Talent Development Platform

Project Manager: Sara Abdulwahab · Supervisor: Eng./Dr. Yasmain ElSharakwy · v1.0, 16 October 2026

Project overview

The problem

Athletes and sports professionals find clubs, opportunities, specialists and contacts through fragmented sources: social media, club sites and personal networks.

The solution

A responsive, mobile-first web MVP for sports profiles, discovery, opportunity listings and basic networking.

12
weeks, W1–W12, with W11 as buffer

6
team members including the PM

95%
target functional test pass rate

0
unresolved critical defects at delivery

Scope baseline

In scope

- Responsive web app and local demo
- Registration, login and role-based access
- Athlete and professional profiles
- Search, filters and opportunity listings
- Privacy controls, verification and moderation

Out of scope

- Native Android and iOS apps
- Medical records or clinical services
- AI performance or talent prediction
- Video analysis, payments and contracts
- Hospital, wearable or club-system integrations

Schedule and milestones

M1

Scope baseline approved

End W2 · 1 Nov 2026

M2

Requirements and design approved

End W3 · 8 Nov 2026

M3

Must-have features complete

End W8 · 13 Dec 2026

M4

Testing completed

End W10 · 27 Dec 2026

M5

Final delivery

End W12 · 10 Jan 2027

Three build sprints run W5–W8, formal testing in W9–W10, and W11 is held as contingency with no new optional scope.

Team and responsibilities

Project Manager
Sara Abdulwahab: schedule, scope, risks and reporting

Business Analyst
Requirements, acceptance criteria and documentation

UI/UX Designer
User journeys, wireframes and accessibility checks

Frontend Developer
Responsive screens, forms and search interfaces

Backend Developer
Data model, authentication, privacy and search logic

QA / Testing Lead
Test strategy, defect log and usability sessions

Eng./Dr. Yasmain ElSharakwy is the supervisor and official approver of scope, milestones and final acceptance.

Top risks

ID	Risk	Score	Owner
R1	Delays threaten the fixed Week 12 date	20 High	Project Manager
R2	Scope expansion displaces core requirements	16 High	Project Manager
R3	Critical defects found too late	16 High	QA Lead
R4	Unauthorised access or data exposure	15 High	Backend Developer
R6	Under-18 athlete information exposed	15 High	Backend Developer

Score is probability × impact (1–5 each). Security and under-18 safeguarding take precedence over feature completeness.

Deliverables

ID	Deliverable	Due	Owner
D1	Project proposal and management plan	1 Nov 2026	Project Manager
D2	Requirements specification	8 Nov 2026	Business Analyst
D3	UI/UX prototype and data model	15 Nov 2026	UI/UX Designer
D4	Functional SportSphere MVP	13 Dec 2026	Frontend and Backend
D5	Testing and evaluation report	27 Dec 2026	QA Lead
D6	Final report, presentation and handover	10 Jan 2027	PM and Business Analyst